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Contract #:  04-0120F4 
SAS Superstructure

04-SF-80-13.2 / 13.9

Report No: DR-000009 Working Day Calendar: 188 Date: 19-Jun-2007
Fabricator: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Fabricator Shift Hour:  to 
Location: Shanghai, China RE Shift Hour: 08:30 to 17:00
Weather: Temperature:  F/  F
Material Decription: SAS OBG Deck

Summary:
?	I worked on Changxing Island.
?	Pat Lowry, Dave McClary and I attended the daily meeting with ZPMC and ABF.  ZPMC will continue working 
on PQR and welder certification today.
?	Pat Lowry, Dave McClary and I attended a meeting on submittal 25R1, Deck Plate Mock Up with ZPMC and 
ABF.  Dave Williams hosted the meeting.  Hu Gang and a fabrication engineer from ZPMC expressed their 
reluctance of modifying the conditional approval submittal.  I explained to them, in Mandarin, that the submittal 
was approved under the condition that ABF/ZPMC agreed to Caltrans? notes on the submittal.  The submittal 
would be rejected if ZPMC refused to make the changes as noted.  They agreed to discuss the notes on the 
submittal.  During the meeting, I translated and explained the comments noted in the submittal.  I, in most cases, 
asked Mr. Gang to ask METS or ABF questions and response directly to METS? or ABF?s questions.  ZPMC 
asked for some modifications to the submittal and most of them were agreed to by METS and ABF.  The meeting 
was about 6 hours with about 1 hour of lunch break.  The meeting is productive and will continue tomorrow to 
finish notes of the last two sheets of the submittal.  For details, see Pat?s report.
?	Dave McClary attended a UT calibration demonstration session run by a NDT level III technician of ZPMC.  
Dave was not satisfied with the demonstration.  Another demonstration will be run tomorrow.

Prepared By: Ku,Stanley Sr. Bridge Engineer 20-Jun-2007

Reviewed By: Tom,Jason Sup. Transportation Engineer 26-Jun-2007
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